
APQP
-C520 CD4 4-WAY-

Program Issue Number Issue Description Current Status Champion Comments
Target

Closed Date

1

Tooling
On the tool list
Design @ zero Mike P

1) Ellis has requested that design is 
complete and submitted by 09/16
2) Need to order "double" rivetor once the 
design orientation is established
3) Single rivet is press fit into stamping
4) Need to send rivetor supplier the correct 
info regarding configuration (Mark Little)
5) Need double headed robot (lock post)-
Alex
6) One bender; one dbl headed welder-4 
fixtures; 2 notchers; 2 domers for posts
7) Upper tube requires bender; will weld on 
post welder--4 fixtures

2

PPAP & Launch
PPAP: November 25th, 2011
Launch: February 2012

3

Production Plant Location Not confirmed Lionel GR4 or WMPI
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M. Vecera
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